From: Carlos Sanchez

To: Valmichael Leos; Stephen Tzhone; Barbara Nann

Subject: Fw: February San Jac monthly report for elected officials, for review/approval
Date: 03/02/2011 03:24 PM

Attachments: 2011-02 San Jac update.doc

Please let me know if we need to change any of the information to the monthly
report. | will approve this by Friday, 3/04/11. It will only take you a few minutes to
look at this and make any changes that are needed. Thanks for you help. CAS

Carlos A. Sanchez

Chief, AR/TX Section

Region 6, Superfund Division (6SF-RA)
sanchez.carlos@epa.gov

(214) 665-8507

From:  Cynthia Fanning/R6/USEPA/US
To: Carlos Sanchez/R6/USEPA/US@EPA

Cc: Barbara Nann/R6/USEPA/US@EPA, Stephen Tzhone/R6/USEPA/US@EPA, Valmichael
Leos/R6/USEPA/US@EPA, Donn Walters/R6/USEPA/US@EPA, Sharon Parrish/R6/USEPA/US@EPA,
Donald Williams/R6/USEPA/US@EPA

Date:  03/02/2011 02:48 PM
Subject: February San Jac monthly report for elected officials, for review/approval

Carlos -

Attached is the monthly report, for your review and approval. Please let me know if
you have any concerns or modifications. | made the update to the Watershed
section myself. Full report is attached.

STATUS OF CURRENT ACTIVITIES:
I.  Community Outreach

EPA participated in the Community Awareness Committee meeting with the Harris County
Attorney's Office on February 23. A number of San Jacinto site stakeholders were present.
EPA also made a site technical presentation to a wider range of stakeholders at the Houston-
Galveston Area Council's (HGAC) Bi-annual meeting on February 23. The site Information
Repository has been successfully relocated to the Highlands Public Library and is available to
the public.

Il. Source Stabilization

On February 17, 2011, the respondents began the waterside placement of Armor Cap D rock
on top of the eastern waste pit cell. The eastern cell is under approximately 4 feet of water
(depending on the seasonal tide), so placement of rock is being completed via barges
stationed in the water alongside the eastern pit. Access road improvements along the Texas
Department of Transportation (TxDOT) Right-of-Way (ROW) adjacent to the waste pits is
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complete, preparation of office trailers for on site project management continues, and
approximately 5,068 tons of Armor Cap D rock have been placed in the eastern cell. As of
February 28, 2011, we estimate armor cap placement Cap D is 57 percent, and cap placement
for entire waste pit is approximately 20 percent. More information about the TCRA is

available at www.epaosc.org/SanJacWPremoval.
I11. Remedial Investigation/Feasibility Study (RI/FS)

The EPA RI/FS website for SIRWP is online and can be found at:
http://www.epa.gov/region6/6sf/texas/san_jacinto/. The website has downloadable
information on the RI/FS and links to TCRA, watershed, and other interagency information
on dioxin. A demonstration of the website was conducted for the public at the Houston-
Galveston Area Council meeting on Feb 23, 2011. Currently, the EPA, TCEQ, and Natural
Resource Trustees are reviewing the fate & transport bathymetric and bed studies plans,
chemicals of potential concern tech memo, and the soil sampling plan for the southern
impoundment.

IV. Watershed Management

EPA and the Galveston Corps of Engineers are working together to coordinate dredging and
permitting activities in the affected area.

V. Enforcement

The potentially responsible party (PRP) group is conducting the RI/FS under the Unilateral
Administrative Order (UAO). The PRP Group is conducting the TCRA under an
Administrative Order on Consent. Currently, the PRP Group is in violation with the AOC for
not performing work in accordance with the December 17, 2010, EPA approved Work
Schedule. The PRP Group is in the process of coming into compliance with the AOC. While
the PRP Group is in noncompliance with the Work Schedule, the PRP Group is incurring
stipulated penalties until each work activity is begun and completed in accordance with the
December 17, 2010, EPA approved Work Schedule. On February 16, 2011, the EPA issued a
response letter to the PRP Group's Force Majeure Claim in which the EPA declined to excuse
the PRP Group's nonperformance of TCRA work activities in accordance with the December
17, 2010, EPA approved Work Schedule.
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Cynthia Fanning
Congressional Liaison
US EPA, Region 6
214-665-2142

fax 214-665-2118
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